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MID-RANGE SCHEDULING STATUS

€ RESOURCE NEGOTIATION STATUS

— 2008 WEEKS 36 - 37 (THRU 09/14/2008) HAVE BEEN RELEASED TO DSN
SCHEDULING AS OF 06/18/2008.

- 2008 WEEKS 41 - 42 (THRU 10/19/2008) WERE RELEASED TO THE REMOTE
USERS ON 06/12/2008.

— 2008 WEEKS 38 - 40 (THRU 10/05/2008) HAVE REMAINING FACILITY AND
EQUIPMENT CONFLICTS.

€ The Mid-Range Scheduling process has schedule 18 weeks ahead of real-time. Currently,
there are 12 weeks of conflict-free schedules. Conflict resolution is required for the following
four weeks: 09/22/2008 through 10/19/2008.
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ON-GOING SPECIAL STUDIES/ACTIVITIES

— SOHO Bogart Mission supportability study was requested to forecast the DSN’s ability

to provide support to the proposed mission from January 1, 2010 to December 31,
2013

Summary results: Supportability can be achieved using combinations of the 34M
BWGL1 subnet or DSS-27,45,65 antennas.
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— Ongoing / Approved Projects —

Project Acronym E?‘é?grht EOPM EOEM

DSN Antenna Calibration DSN -- -- --

DSS Maintenance DSS -- -- --

DSN ZDD Calibration DSN -- -- --

Reference Frame Calibration (Cat M&E and Clock Sync) DSN 10/01/01 09/30/20 12/31/30
Voyager 2 VGR2 08/20/77 10/15/89 12/31/13
Voyager 1 VGR1 09/05/77 12/31/80 12/31/13
Goldstone Solar System Radar GSSR 10/01/88 09/30/20 12/31/30
European and Global VLBI Systems EGS 10/01/88 09/30/20 12/31/30
Ulysses ULYS 10/06/90 09/11/95 01/06/08
Geotall GTL 07/24/92 07/24/95 10/01/09
Space Geodesy Programme SGP 05/01/93 09/30/20 12/31/30
wind WIND 11/01/94 11/01/97 11/30/13
Ground Based Radio Astronomy GBRA 10/01/95 09/30/20 12/31/30
SOHO SOHO 12/02/95 05/02/98 12/31/13
Advanced Composition Explorer ACE 08/25/97 02/01/01 08/31/13
Advanced Tracking and Observational Techniques (ATOT) ATOT 10/01/97 09/30/20 12/31/30
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— Ongoing / Approved Projects —

Acronym '(;f‘“srt‘gn EOPM EOEM

Cassini CAS 10/15/97 06/30/08 06/30/10
Chandra X-Ray Observatory CHDR 07/23/99 09/30/14 09/30/19
Cluster 2 - S/C #2 (Samba) CLU2 07/16/00 02/15/03 09/30/11
Cluster 2 - S/C #3 (Rumba) CLU3 07/16/00 02/15/03 09/30/11
Cluster 2 - S/C #1 (Salsa) CLU1 08/09/00 02/15/03 09/30/11
Cluster 2 - S/C #4 (Tango) CLU4 08/09/00 02/15/03 09/30/11
Mars Odyssey 2001 MO010 04/07/01 08/24/04 12/31/10
Wilkinson Microwave Anisotropy Probe WMAP 06/30/01 10/01/03 09/30/10
International Gamma Ray Astrophysics Lab INTG 10/17/02 12/18/04 12/31/12
Hayabusa (MUSES - C) MUSC 05/09/03 06/10/10 ---

Mars Express Orbiter MEX 06/02/03 02/11/06 05/01/09
Spirit (Mars Exploration Rover - A) MER2 06/10/03 04/06/04 09/30/08
Opportunity (Mars Exploration Rover - B) MER1 07/07/03 04/27/04 09/30/08
Spitzer Space Telescope (SIRTF) STF 08/25/03 05/31/09 05/31/14
Rosetta ROSE 02/26/04 12/31/15 ---

Messenger MSGR 08/03/04 03/19/12 ---

Mars Reconnaissance Orbiter MRO 08/12/05 12/31/10 12/31/15
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— Ongoing / Approved Projects —

Project Acronym E?‘é?grht EOPM EOEM
Venus Express VEX 11/09/05 09/24/07 05/01/09
New Horizons NHPC 01/19/06 04/17/16 TBD
Stereo Ahead STA 10/26/06 01/22/09 01/22/12
Stereo Behind STB 10/26/06 01/22/09 01/22/12
EPOXxI (Deep Impact) DIF 07/03/07 12/14/10 ---
NEXT (Stardust) SbuU 07/03/07 | 02/27/11 - --
Phoenix PHX 08/04/07 08/31/08 10/30/08
Kaguya (SELENE) SELE 09/14/07 | 11/21/08 TBD
Dawn DAWN 09/27/07 07/04/15 TBD
Chandrayaan - 1 CH1 09/19/08 04/09/09 04/09/10
GOES-O GO14 12/12/08 04/21/13 TBD
Lunar Reconnaissance Orbiter LRO 11/24/08 11/30/09 TBD
Lunar Crater Observation and Sensing Satellite (LCROSS) LCRO 11/24/08 02/05/09 ---
Kepler KEPL 02/16/09 09/16/12 TBD
Mars Science Laboratory 2009 MSL 09/15/09 03/04/12 TBD
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— Advanced / Planning Projects —

Project Acronym E?‘é?grht EOPM EOEM
Juno JUNO 08/08/11 10/20/18 TBD
Gravity Recovery and Interior Laboratory-A (GRAIL-A) TBD 09/09/11 05/27/12 TBD
Gravity Recovery and Interior Laboratory-B (GRAIL-B) TBD 09/09/11 05/27/12 TBD
Discovery-13 TBD 01/01/13 TBD TBD
James Webb Space Telescope JWST 06/15/13 02/28/19 TBD
Mars Scout 2013 (TBS) M13S 10/31/13 12/30/16 TBD
Magnetospheric Multiscale MMS 10/01/14 12/31/17 TBD
Discovery-14 TBD 01/01/15 TBD TBD
New Frontiers-3 TBD 01/01/15 TBD TBD
Outer Planet-1 TBD 01/01/15 TBD TBD
Beyond Einstein-1 TBD 01/01/16 TBD TBD
Discovery-15 TBD 01/01/17 TBD TBD
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